

UNIVERSITY *of* WASHINGTON

ICA Basketball Training/Operations and H2P Center

August 13, 2021





Goals & Objectives

- Provide a first-class “home” for men’s and women’s basketball with **24/7 practice courts**.
- Renovate and expand the **Health & High Performance Center**.
- **Consolidate services** to better serve the overall performance of our student-athletes and the University’s commitment to Title IX.
- Be **cost effective**, with a look and feel in alignment with recent ICA capital projects.



SCHEDULE

Design-Build Contractor Selection

Design-Build Architect Selection

Design Build Team Development

Project Definition

Design/Preconstruction

Construction

Occupancy

May 2021 – Jun. 2021

Jun. 2021 – Oct. 2021

Oct. 2021 – Nov. 2021

Nov. 2021 – Apr. 2022

May 2022 – Jun. 2023

Mar. 2023 – Oct. 2024

December 2024





Architect Firms – Long List

Andre Johnson Architect

ALSC Architects

Deborah Berke Partners

DLR Group

Gensler

HNTB

HOK

John Ronan

Marlon Blackwell Architects

Moody Nolan

Perkins-Eastman

Perkins+Will

Populous & SRG

RDG

SHoP Architects

Snow Kreilich Architects



Architect Firms – Submitted a Response

Andre Johnson Architect

ALSC Architects

Deborah Berke Partners

DLR Group

Gensler

HNTB

HOK

John Ronan

Marlon Blackwell Architects

Moody Nolan

Perkins-Eastman

Perkins+Will

Populous & SRG

RDG

SHoP Architects

Snow Kreilich Architects



Selection Process Moving Forward

SOQ Reviews	Aug. 12 – Sep. 5, 2021
Shortlisted firms announced (not more than 6)	Sep. 6, 2021
Office Visits of shortlisted firms 2021	Sep. 20 – Oct. 8,
Selection of the three finalists	Oct. 11, 2021
UWAC Interview	Oct. 25, 2021
Announcement of selected Design Architect	Oct. 26, 2021

